Solicitation Attachment #2 - Construction Schedule
Below 92,000 BOMA Office Area Square Feet (BOASF)

The following chart shall be used by the Lessor and the Government to determine the number of working days
allowed to complete each work item under the solicitation paragraph entitled "Construction Schedule of Tenant
Improvements," and Attachment #3 - Scope of work for DID's and Construction Schedule. It is understood that
the Construction Schedule commences within five (5) days of lease award and that the durations below apply to
the management of the design and construction process, concluding at the date of acceptance for the subject

space.

PHASE \ SIZE OF LEASE

(BOMA Office Area Square
Feet)

OK to
<10K

10K to
<20K

20K to
<35K

35K to
<50K

50K to
<70K

70K to
92K

Lessor Provides Design
Intent Drawings

15 DAYS

15 DAYS

20 DAYS

20 DAYS

20 DAYS

25 DAYS

Government Reviews
Design Intent Drawings

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

Lessor Provides Working-
Construction Drawings

10 DAYS

15 DAYS

20 DAYS

20 DAYS

25 DAYS

25 DAYS

Government Reviews
Working-Construction
Drawings

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

Government Approves CD’s
for Pricing and Permits

0 DAYS

0 DAYS

0 DAYS

0 DAYS

0 DAYS

0 DAYS

Lessor Completes:
Construction Pricing and
Obtains Construction Permit

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

Government Reviews and
Approves Pricing

5 DAYS

5 DAYS

5 DAYS

10 DAYS

10 DAYS

10 DAYS

Government Issues Notice
to Proceed with
Construction

0 DAYS

0 DAYS

O DAYS

0 DAYS

0 DAYS

0 DAYS

Lessor Completes Interior
Construction and Obtains
Occupancy Permit

40 DAYS

45 DAYS

50 DAYS

60 DAYS

65 DAYS

70 DAYS

Government Inspects and
Accepts Finished Space

3 DAYS

4 DAYS

5 DAYS

6 DAYS

7 DAYS

8 DAYS

TOTAL WORKDAYS -
(FROM LEASE AWARD TO
GOVERNMENT
ACCEPTANCE)

118
DAYS

129
DAYS

145
DAYS

161
DAYS

172
DAYS

183
DAYS
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